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I.

Date:

From:

To:

Subject:

HEADING

January 12, 2001

Brad Benning, OSC, U.S. EPA, Region V, ERB, RS-II

EPA Region 6 Records Ctr.

•IIP
269661

K. Mould, OSWER, Washington, D.C. FAX (703)
R. Karl, Branch Chief, ERB, Chicago, IL FAX (312)
B. Messenger, Chief ESS, Chicago, IL FAX (312)
W. Ryczek, Enf. Specialist, Chicago, IL FAX (312)
J. Williams, ORC Chicago, IL FAX (312)
G. Narsete, CIC, Chicago, IL FAX (312)
B. Bolen, Chief, RS II ERB, Chicago, IL FAX (312)
B. Evertts, IEPA, Springfield, IL FAX (217)
D. Graham, Chicago DOE FAX{312}

76"1 and Albany Site

POLREP#: Polrep # 2

II. BACKGROUND

Site ID No.: A541
Delivery Order No.: 68-S5-98-02
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID#: ILSFN0507984
NPL Status: Non-NPL
Action Memorandum Signed: November 3, 2000
Start Date: December 18, 2000
Demobilization Date:
Completion Date:

603-9133
353-9176
353-9176
353-9176
353-0747
353-1155
886-4071
782-3258
744-6451

III.

A.

RESPONSE INFORMATION

The property known as 76lh and Albany consists of a large tract of land some 20 acres in size.
The east half of the site operated as a drive-in theater, although it has been closed and abandon
for many years. The west half of the site was apparently vacant land that was leased by the
property owners to a construction company as a disposal site for soil, construction debris, and
for recycling concrete and asphalt. The construction company abandoned the site in 1993
leaving roughly 400,000 yards of material on site. Subsequent investigations indicated that
areas of the site contained other materials including petroleum contaminated soils, and



automobile shredder residue (ASR). Site assessments conducted by the U.S. EPA and the City
of Chicago between 1995 and 1999 delineated various locations where substantial amounts of
ASR were buried. ASR material contains elevated levels of lead and PCBs which required
treatment and specialized disposal. The City acquired the property and initiated a cleanup as
part of the redevelopment plan for the area. The City requested assistance from the U.S. EPA
to address part of the site where the ASR was exposed on the surface and posed a potential
health threat due to the lead and PCB levels. The City started their operations in February of
2000, and after finalizing plans with the City the U.S. EPA scheduled their start date for
December of 2000, to address an area of the site that was estimated to contain 10,000 yards of
ASR.

B. Action Taken (1-02-01 thru 1-12-01)

-Continued to excavate test pits to determine extent of ASR material on site.
-Begin excavating ASR and stockpiling on site.
-Sevensen subcontract approved, equipment delivered to site.
-Start treating ASR material on 1-8-01.
-Continue excavating, stockpiling, and treating ASR material.
-Samples will be collected every 500 yds to verify TCLP lead and PCB levels.
-Total yards treated to date - 2,568
-Total yards excavated - 5,000

IV. NEXT STEPS

Continue to excavate and treat ASR material.
Schedule transportation and disposal to begin the week of 1-22-01

V. ISSUES

The volume of ASR may exceed the estimated volume as stated in the Action Memo. A
ceiling increase in the action memo may be required to cover the unexpected volume increase.

VI. COST TO DATE as of 01 /12/01

Subject

U.S. EPA

EARTH TECH

START

Amount Budgeted

$23,500

$ 250,000

$ 17,000

Amount Used

$ 10,080

$ 97,750

$ 1,000

Amount Remaining

$ 13,420

$ 152,250

S 16,000

VII. WASTE DISPOSAL SUMMARY


